Temesgen Melkamu 3rd Year, Information Systems, Haramaya University

To: The Review Committee Haramaya University Computer Science and Informatics Students Association (HUCISA) Haramaya University

Subject: Application for the Position of Project Team Head — Three-Month Work Plan

Dear Members of the Review Committee,

I am applying for the position of Project Team Head of HUCISA, and this letter sets out exactly what I would do with the three months of the term. I am a third-year Information Systems student and a frontend developer working with React and Tailwind CSS, designing interfaces in Figma, and building my backend skills with Express and MongoDB. I am, above everything else, a builder: someone who would rather turn an idea into a working page in two weeks than discuss it for a semester. This plan describes how I would lead our project team to ship one real, polished product that students on this campus actually use, while growing a team of contributors and leaving behind documentation that outlives my term.

1. VISION

I want the HUCISA project team to become known as the place where things get built. In three months, we will deliver one publicly visible product that carries the association's name, a reusable design identity that any future team can work with, at least fifteen trained contributors, and a complete handover pack. The measure of my term is simple: at the end of it, students outside the team should be using something we made, and students inside the team should have real work they can point to in their first job interview.

1. OBJECTIVES

First, to design and launch one flagship platform, live by week ten, serving real users. Second, to create a proper visual identity for HUCISA's digital presence, a design system, not just a one-off website. Third, to onboard at least fifteen active contributors through structured tasks and four hands-on workshops. Fourth, to run the team with discipline: GitHub-based workflow, weekly demos, code reviews, and a monthly progress report to our advisors. Fifth, to close the term with an impact report and a formal handover.

1. WHAT I BRING TO THE ROLE

I bring strong frontend engineering with React and Tailwind CSS, and interface design from first wireframe to polished, responsive UI in Figma. I bring working knowledge of GitHub workflows — branches, pull requests, reviews, and I am currently developing my backend skills with Express and MongoDB, which I will apply directly on the projects in this plan. Just as importantly, I bring the way I work: I break big ideas into small weekly deliverables, I track everything on a task board, and I finish what I start. My classmates know me as the organized one, and I intend to run the team that way.

1. SELECTION OF THE FLAGSHIP PROJECT

Projects will be judged on four criteria: evidence of a real problem, feasibility within twelve weeks, what members will learn from building it, and whether it can be maintained after handover. The

shortlist, to be confirmed through a survey and interviews in the second week, includes an official HUCISA platform, a freshman orientation hub, a lost and found system, and a cafeteria and dormitory feedback tool.

The proposed flagship is HUCISA Connect: the association's own platform, built in three modules. The first module is the official site with news, announcements and an events feature with QR registration and attendance, replacing the current scatter of posters and group messages. The second is a showcase directory where clubs and members publish their projects, so the work of this association finally has an address. The third is the Freshman Compass, a guided orientation hub with campus essentials for new students. The frontend will be React with Tailwind CSS, the backend Express with MongoDB, hosted on free tiers suited to student projects. I chose this flagship because the association itself is the strongest starting point: it is highly visible, design-led, plays to the team's strengths, and every module delivers something useful on its own.

Alongside it, a quick win: in weeks two and three I will deliver the HUCISA design kit, poster and slide templates plus a simple event registration page, so the association sees value from the team within the first month.

1. WORK PLAN

First Month: Discovery, Design and Setup.

Week one: I will take office, review past projects and current design assets, set up the GitHub organisation, the task board and the team channel, and open recruitment for contributors in design, frontend, backend and testing. Week two: I will run a campus discovery survey targeting at least one hundred and fifty students plus interviews with the executive committee, advisors and ordinary students, rank the problems against our criteria, and begin the design kit. Week three: I will lead the Figma sprint, a small design system with colors, typography and components, then wireframes and a clickable prototype reviewed by at least ten students, and run the first workshop, on Git and GitHub, and release the design kit. Week four: technical kickoff, I will define the API structure for the Express backend, the MongoDB data models, the repository layout, continuous integration and the shared React component library, assign sprint tasks, and pitch the whole plan at an opening demo day with the advisors.

Second Month: Building.

Weeks five and six: the first sprint delivers the site shell and the events module with QR registration and attendance, backed by Express endpoints for authentication and events, with every change reviewed within forty-eight hours. I will run the second workshop, on building real interfaces with Tailwind CSS. Weeks seven and eight: the second sprint delivers the showcase directory and an admin dashboard, with basic tests on the backend, and we recruit twenty to thirty beta testers on campus. I will run the third workshop, on moving from Figma design into React components. Week nine: we work through beta feedback, complete the Freshman Compass module, and run a polish pass, responsiveness, accessibility, image performance, then deploy to staging. If examinations fall in this month, sprints drop to maintenance mode and work continues asynchronously.

Third Month: Launch

Week ten: production deployment frontend on Vercel, backend on Render, database on MongoDB Atlas with a custom domain, error tracking and basic security measures, then a real pilot at one actual HUCISA event. Week eleven: public launch and demo day with the association, advisors and invited staff, the fourth workshop on deploying full-stack applications, and certificates for contributors. Week twelve: documentation README, runbook and the HUCISA style guide a retrospective, the impact report, and formal handover to incoming leadership.

1. CAPACITY BUILDING

The four workshops cover Git and GitHub, building interfaces with Tailwind CSS, moving from Figma to React, and deploying full-stack apps. Every new contributor begins with a small, clearly labelled task and a paired senior member, and my goal is that at least two members can independently ship a complete feature by week twelve. I will also be honest in the team about my own path: I am learning the backend as I lead, and I will manage that openly simple, well-documented backend patterns, and experienced reviewers invited to check the critical parts. That honesty is part of the culture I want.

1. MEASURES OF SUCCESS

Reviewed monthly with the advisors: the platform live by week ten with at least one hundred registered users and fifty weekly active users by week twelve; at least fifteen active contributors, evidenced by commit history; at least fifty merged pull requests with review within forty-eight hours; four workshops with at least sixty total attendees and at least eighty percent who would recommend them; the design kit adopted by the executive committee for official posters and slides; and complete documentation and handover materials by week twelve.

1. RISKS AND HOW I WILL HANDLE THEM

Internet and power interruptions will be managed with an asynchronous workflow and all work mirrored on GitHub. Examination periods are handled with buffer weeks and maintenance-mode sprints. Drop-off in participation is countered with early small wins, recognition and beginner-friendly tasks. Scope creep is controlled by locking the design in week three and keeping new ideas in a second-phase list. Hosting costs are covered by free tiers and the GitHub Student Developer Pack. My own backend learning curve is managed by keeping the backend simple, documenting every endpoint, and inviting review from advisors and experienced developers on anything critical.

1. DELIVERABLES

By the end of the term: this plan with monthly progress reports; the GitHub organisation with all code and review history; the approved Figma design system and prototype; the deployed HUCISA Connect platform; archives of all four workshops; and the impact report with a formal handover pack presented at the final demo day.

I am confident this plan gives HUCISA a term of visible results: a platform with our name on it, a design identity we own, and a team of students who have built real things together. I thank the committee for its consideration and I welcome any questions or an interview.

Yours faithfully,